

- Rewrite the FPGA firmware
 - **iTPC 100% finished.** In debugging stages.
 - **TPX 80% finished.** Currently working on the main FPGA but it is very slow due to old tools.
 - Expect to be complete by Jan 2023. Debugging and verifying continues until March.
- Rewrite DAQ Framework for TPC
 - 90% finished. **Working and in use.** Monitoring tools and feature addition continues until Mar.
- Redo and evaluate cluster-finder
 - **95% finished.** iTPC comparison complete. In debugging stages until March.
 - **Requires TPX verification with tracking.**
- Improve network connectivity
 - Network switches available. **Need to recable ethernet networks.**
- Add DAQ PCs and more EVBs
 - DAQ PCs will not be required. 8 EVB machines obtained from SDCC. 6 new EVBs on order. **Reconfiguration in progress.**