

LAr

</

[illegible]

LAr			Detail Schedule								11-Jun-25 14:34																															
Activity ID	Activity Name		Orig Duration	Current Duration	% Comp	BL Start	BL Finish	WS Start	WS Finish	Total Float	2023				2024				2025				2026				2027				2028				2029				2030			
											Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
	FEB22160	Integration Tasks in FY26 - PP	253	253	0%	01-Oct-25	30-Sep-26	01-Oct-25	30-Sep-26	615																																
	FEB22147	Finalize FEC test result and prepare for FDR	43	43	0%	26-Mar-25	23-May-25	03-Nov-25	05-Jan-26	866																																
	FEB22155	Prepare for integration of Preproduction FEB2	46	46	0%	28-Jul-25	30-Sep-25	06-Jan-26	11-Mar-26	866																																
	FEB22165	Integration Tasks in FY27 - PP	222	222	0%	01-Oct-26	17-Aug-27	01-Oct-26	17-Aug-27	615																																
6.04 Status.02.90 L3 Project Management			758	757		01-Oct-24	29-Sep-27	01-Oct-24 A	28-Sep-27	473																																
L3 Project Management			758	757		01-Oct-24	29-Sep-27	01-Oct-24 A	28-Sep-27	473																																
	MGT43240	Project Management - FY25	252	253	66.4%	01-Oct-24	29-Sep-25	01-Oct-24 A	30-Sep-25	0																																
	MGT43500	Project Management - FY26	252	252	0%	01-Oct-25	29-Sep-26	01-Oct-25	29-Sep-26	473																																
	MGT43505	Project Management - FY27	252	252	0%	01-Oct-26	29-Sep-27	30-Sep-26	28-Sep-27	473																																
6.04 Status.03 BE Electronics			1031	1022		01-Sep-23	29-Sep-27	02-Oct-23 A	18-Oct-27	574																																
6.04.03 Risks			0	601				02-Jun-25	18-Oct-27	574																																
	BEE10660-03-001sc	Risk Hook ID = RN-06-04-03-001sc	0	0	0%			02-Jun-25	02-Jun-25	83																																
	BEE10661-03-001	Risk Hook ID = RN-06-04-03-001	0	0	0%			02-Jun-25	02-Jun-25	83																																
	BEE12620-03-009	Risk Hook ID = RN-06-04-03-009	0	0	0%			04-Aug-25	04-Aug-25	257																																
	BEE10660-03-007	Risk Hook ID = RN-06-04-03-007	0	0	0%			19-Aug-25	19-Aug-25	246																																
	BEE10700-03-002sc	Risk Hook ID = RN-06-04-03-002sc	0	0	0%			06-Nov-25	06-Nov-25	246																																
	BEE10715M-03-003sc	Risk Hook ID = RN-06-04-03-003sc	0	0	0%			23-Jan-26	23-Jan-26	246																																
	BEE12620-03-008	Risk Hook ID = RN-06-04-03-008	0	0	0%			19-Feb-26	19-Feb-26	461																																
	BEE10830-03-004	Risk Hook ID = RN-06-04-03-004	0	0	0%			14-Aug-26	14-Aug-26	246																																
	BEE12670-03-003	Risk Hook ID = RN-06-04-03-003	0	0	0%			06-Oct-26	06-Oct-26	461																																
	BEE10660-03-005	Risk Hook ID = RN-06-04-03-005	0	0	0%			18-Oct-27	18-Oct-27	574																																
6.04 Status.03.01 BE Electronics - SB			796	648		25-Jun-24	17-Aug-27	20-Feb-25 A	10-Sep-27	598																																
6.04 Status.03.01.04 BEE Prototype			275	59		25-Jun-24	25-Jul-25	26-May-25 A	19-Aug-25	656																																
BEE Prototype			275	59		25-Jun-24	25-Jul-25	26-May-25 A	19-Aug-25	656																																
	BEE141065	Wait for Loopback Hub production	30	14	50%	02-May-25	13-Jun-25	26-May-25 A	13-Jun-25	672																																
	BEE10661	Ship 2 Prototype Boards to BNL for BEC Evaluation Performance T	2	2	0%	25-Jun-24	26-Jun-24	02-Jun-25	03-Jun-25	83																																
	BEE141090M	Material: Buy prototype LASP	5	5	0%	05-May-25	09-May-25	02-Jun-25	06-Jun-25	246																																
	BEE10667R	REQD: LASP BEC Evaluation Performance Test Results	0	0	0%	17-Sep-24		04-Jun-25		83																																
	BEE141095	Testing sRTM with prototype LASP	50	50	0%	12-May-25	22-Jul-25	09-Jun-25	18-Aug-25	246																																
	BEE141070	Lookback Hub testing	29	29	0%	16-Jun-25	25-Jul-25	16-Jun-25	25-Jul-25	672																																
	BEE10670EX	External Milestone: ATLAS FDR (BEE)	0	0	0%	17-Sep-24		04-Aug-25		41																																
	BEE10680	Milestone: ATLAS FDR	0	0	0%		25-Jul-25		19-Aug-25	246																																
6.04 Status.03.01.05 BEE Pre-Production			208	209		28-Jul-25	21-May-26	19-Aug-25	16-Jun-26	246																																
No AP2 Task Group - Temp			208	209		28-Jul-25	21-May-26	19-Aug-25	16-Jun-26	246																																
	BEE10685	Pre-Production sRTM Schematic Changes	15	15	0%	28-Jul-25	15-Aug-25	19-Aug-25	09-Sep-25	246																																

LAr			Detail Schedule								11-Jun-25 14:34																															
Activity ID	Activity Name		Orig Duration	Current Duration	% Comp	BL Start	BL Finish	WS Start	WS Finish	Total Float	2023				2024				2025				2026				2027				2028				2029				2030			
											Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
	BEE10735M	PMT: Material for Full Lot sRTM Test Board PCB Assembly, 10 E	1	1	0%	22-Apr-26	23-Apr-26	15-May-26	18-May-26	247																																
	BEE10740	Full Lot sRTM Test Board Validation, 10 Boards	20	20	0%	24-Apr-26	21-May-26	19-May-26	16-Jun-26	246																																
	BEE10795EX	External Milestone: ATLAS PRR (BEE)	0	0	0%		21-May-26		16-Jun-26	246																																
6.04 Status.03.01.06 BEE Production			722	648		09-Oct-24	17-Aug-27	20-Feb-25 A	10-Sep-27	598																																
No AP2 Task Group - Temp			722	648		09-Oct-24	17-Aug-27	20-Feb-25 A	10-Sep-27	598																																
	BEE11110	PCB Production	25	92	50%	09-Oct-24	13-Nov-24	20-Feb-25 A	30-Jun-25	566																																
	BEE11110M	Material for PCB Production	25	85	50%	09-Oct-24	13-Nov-24	03-Mar-25 A	30-Jun-25	566																																
	BEE11120	PCB Assembly (including parts)	25	70	25%	14-Nov-24	19-Dec-24	24-Mar-25 A	30-Jun-25	566																																
	BEE11120M	Material for PCB Assembly (including parts)	25	70	25%	14-Nov-24	19-Dec-24	24-Mar-25 A	30-Jun-25	566																																
	BEE11130	PCB Testing	30	30	0%	20-Dec-24	03-Feb-25	01-Jul-25	12-Aug-25	566																																
	BEE10800	sRTM Production (Lot 1) Write Vendor Specifications	10	10	0%	22-May-26	05-Jun-26	17-Jun-26	30-Jun-26	246																																
	BEE10810	sRTM Production (Lot 1) Request Quotes	20	20	0%	08-Jun-26	06-Jul-26	01-Jul-26	29-Jul-26	246																																
	BEE10820	sRTM Production (Lot 1) Select Vendor	11	11	0%	07-Jul-26	21-Jul-26	30-Jul-26	13-Aug-26	246																																
	BEE10830	sRTM Production (Lot 1) PCB Manufacture	32	32	0%	22-Jul-26	03-Sep-26	14-Aug-26	29-Sep-26	246																																
	BEE10830M	Material for sRTM Production (Lot 1) PCB Manufacture	32	32	0%	23-Jul-26	04-Sep-26	17-Aug-26	30-Sep-26	246																																
	BEE10840	sRTM Production (Lot 1) Assembly	32	32	0%	08-Sep-26	22-Oct-26	01-Oct-26	16-Nov-26	246																																
	BEE10845M	Material for sRTM Production (lot 1) Assembly	1	1	0%	22-Oct-26	22-Oct-26	16-Nov-26	16-Nov-26	247																																
	BEE10840M	PMT: BEE for Parts for Procurement (Lot 1)	1	1	0%	23-Oct-26	23-Oct-26	17-Nov-26	17-Nov-26	246																																
	BEE10930	sRTM Production (Lot 2) PCB Manufacture	33	33	0%	23-Oct-26	09-Dec-26	17-Nov-26	05-Jan-27	264																																
	BEE10930M	Material for sRTM Production (Lot 2) PCB Manufacture	33	33	0%	23-Oct-26	09-Dec-26	17-Nov-26	05-Jan-27	264																																
	BEE10850	sRTM Production (Lot 1) Testing	25	25	0%	26-Oct-26	30-Nov-26	18-Nov-26	23-Dec-26	246																																
	BEE10850M	Material for sRTM Production (Lot 1) Testing	25	25	0%	26-Oct-26	30-Nov-26	18-Nov-26	23-Dec-26	246																																
	BEE10850T	Travel for sRTM Production (Lot 1) Testing	25	25	0%	26-Oct-26	30-Nov-26	18-Nov-26	23-Dec-26	246																																
	BEE10855	Send 3 Production Boards to BNL for Full Readout Chain Integr.	3	3	0%	01-Dec-26	03-Dec-26	24-Dec-26	29-Dec-26	246																																
	BEE10880	sRTM Tests of Lot 1-1, Ship to CERN	10	10	0%	01-Dec-26	14-Dec-26	24-Dec-26	08-Jan-27	683																																
	BEE10865A	AVAIL: 3 Production Boards at BNL	0	0	0%		03-Dec-26		29-Dec-26	246																																
	BEE10940	sRTM Production (Lot 2) Assembly	32	32	0%	10-Dec-26	26-Jan-27	06-Jan-27	19-Feb-27	264																																
	BEE10890	sRTM (lot 1-1), Acceptance Test @ CERN	38	38	0%	15-Dec-26	08-Feb-27	11-Jan-27	04-Mar-27	683																																
	BEE10890T	Travel for sRTM production (Lot 1-1), Acceptance Test @ CERN	38	38	0%	15-Dec-26	08-Feb-27	11-Jan-27	04-Mar-27	683																																
	BEE10945M	Material for sRTM Production (Lot 2) Assembly	1	1	0%	26-Jan-27	26-Jan-27	19-Feb-27	19-Feb-27	265																																
	BEE10940M	PMT: to Procure Parts for sRTM Production (Lot 2) Assembly	1	1	0%	27-Jan-27	27-Jan-27	22-Feb-27	22-Feb-27	264																																
	BEE10950	sRTM Production (Lot 2) Testing	25	25	0%	28-Jan-27	04-Mar-27	23-Feb-27	29-Mar-27	264																																
	BEE10900	sRTM Tests of Lot 1-2, Ship to CERN	10	10	0%	09-Feb-27	23-Feb-27	05-Mar-27	18-Mar-27	683																																
	BEE10910	sRTM (Lot 1-2,), Acceptance Test @ CERN	38	38	0%	24-Feb-27	16-Apr-27	19-Mar-27	11-May-27	683																																
	BEE10910T	Travel for sRTM (Lot 1-2,), Acceptance Test @ CERN	38	38	0%	24-Feb-27	16-Apr-27	19-Mar-27	11-May-27	683																																

LAr			Detail Schedule								11-Jun-25 14:34																																	
Activity ID		Activity Name	Orig Duration	Current Duration	% Comp	BL Start	BL Finish	WS Start	WS Finish	Total Float	2023				2024				2025				2026				2027				2028				2029				2030					
											Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
		ASIC460740		11	11	0%	16-Jan-25	30-Jan-25	02-Oct-25	17-Oct-25	114																																	
		ASIC460740M		11	11	0%	16-Jan-25	30-Jan-25	02-Oct-25	17-Oct-25	114																																	
		ASIC460760M		42	42	0%	16-Jan-25	17-Mar-25	02-Oct-25	02-Dec-25	217																																	
		ASIC460760T		42	42	0%	16-Jan-25	17-Mar-25	02-Oct-25	02-Dec-25	217																																	
		ASIC460760		43	43	0%	16-Jan-25	18-Mar-25	02-Oct-25	03-Dec-25	216																																	
		ASIC460750T3		0	0	0%		30-Jan-25		17-Oct-25*	114																																	
		ASIC460750T4		0	0	0%		30-Jan-25		17-Oct-25	114																																	
		ASIC460770		11	11	0%	19-Mar-25	02-Apr-25	04-Dec-25	18-Dec-25	216																																	
		ASIC460770M		11	11	0%	19-Mar-25	02-Apr-25	04-Dec-25	18-Dec-25	216																																	
		ASIC460790		45	45	0%	19-Mar-25	20-May-25	04-Dec-25	06-Feb-26	216																																	
		ASIC460790M		45	45	0%	19-Mar-25	20-May-25	04-Dec-25	06-Feb-26	216																																	
		ASIC460780		0	0	0%		02-Apr-25		18-Dec-25	250																																	
		ASIC460800M		9	9	0%	21-May-25	03-Jun-25	09-Feb-26	20-Feb-26	261																																	
		ASIC460800		10	10	0%	21-May-25	04-Jun-25	09-Feb-26	23-Feb-26	216																																	
		ASIC460820M		41	41	0%	21-May-25	18-Jul-25	09-Feb-26	07-Apr-26	218																																	
		ASIC460820		43	43	0%	21-May-25	22-Jul-25	09-Feb-26	09-Apr-26	216																																	
		ASIC460805		0	0	0%		04-Jun-25		23-Feb-26	260																																	
		ASIC460751T3		0	0	0%		01-Apr-26		01-Apr-26*	0																																	
		ASIC460830		11	11	0%	23-Jul-25	06-Aug-25	10-Apr-26	24-Apr-26	216																																	
		ASIC460830M		11	11	0%	23-Jul-25	06-Aug-25	10-Apr-26	24-Apr-26	216																																	
		ASIC460830T		11	11	0%	23-Jul-25	06-Aug-25	10-Apr-26	24-Apr-26	249																																	
		ASIC460850M		43	43	0%	23-Jul-25	22-Sep-25	10-Apr-26	10-Jun-26	217																																	
		ASIC460850		44	44	0%	23-Jul-25	23-Sep-25	10-Apr-26	11-Jun-26	216																																	
		ASIC460840		0	0	0%		06-Aug-25		24-Apr-26	249																																	
		ASIC460860		11	11	0%	24-Sep-25	08-Oct-25	12-Jun-26	26-Jun-26	216																																	
		ASIC460860M		11	11	0%	24-Sep-25	08-Oct-25	12-Jun-26	26-Jun-26	216																																	
		ASIC460865		0	0	0%		08-Oct-25		26-Jun-26	216																																	
		ASIC460870		0	0	0%		08-Oct-25		29-Jun-26	216																																	
		6.04 Status.05.90 L3 Project Management		275	275		01-Oct-24	31-Oct-25	01-Oct-24 A	31-Oct-25	623																																	
		L3 Project Management		275	275		01-Oct-24	31-Oct-25	01-Oct-24 A	31-Oct-25	623																																	
		MGT43480		253	253	66.4%	01-Oct-24	30-Sep-25	01-Oct-24 A	30-Sep-25	0																																	
		MGT43485		22	22	0%	01-Oct-25	31-Oct-25	01-Oct-25	31-Oct-25	623																																	