	FY17	FY18	FY19	FY20	FY21	FY22	FY23	FY24	FY25	FY26
6.4 Liquid Argon (LAr)										
6.4.1 FE Electronics										
Design/Pre-prototype										
Prototype										
Production										
"Needed By" Dates							FIRST	LAST		
6.4.2 FEB2										
Design/Pre-prototype										
Prototype										
Pre-Production										
Production										
"Needed at CERN" Dates									FIRST	LAST
6.4.3 BE Electronics										
Design/Pre-prototype										
Prototype										
Pre-Production										
Production										
"Needed at CERN" Dates									X	

MREFC START