

CDR Proof-Reading timeline

8/1 – 8/7 Produce LaTeX version “X” = Baseline for proof-reading

- Organizational meeting with Team Leaders
- Distribute PDF segments to reading teams
- Team Leaders organize respective teams

8/10 – 8/14 Proof-reading teams at work

8/17 – 8/21 Digest proof-reading results

- LaTeX/Overleaf editors + other editors & authors as needed

8/24 – 8/31 Other final edits and document preparation

	Assignments	Reading Team Members	LaTeX/OverLeaf editors
Team 1	Ch. 1, Appendix A	<u>Hutton</u> , Fischer, Dunlop	Beebe-Wang
Team 2	Ch. 2, Ch. 8, Sec. 3.2	<u>Ludlam</u> , Keppel, Dehmelt	Aschenauer
Team 3	Ch. 3 (except 3.2)	<u>Satogata</u> , Blaskiewicz, Fedotov, Ranjbar	Satogata
Team 4	Ch. 4, Ch. 5	<u>Montag</u> , Huang, Peggs	Montag
Team 5	Ch. 6.1-6.4	<u>McIntyre</u> , Aschenauer, Liu, Christie	Ranjbar
Team 6	Ch. 6.5-6.7	<u>Ptitsin</u> , Gianfelice-Wendt, Sandberg	Ptitsin
Team 7	Ch. 6.8-6.9, Ch. 7	<u>K. Smith</u> , Tuozzolo, Mills	K. Smith