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Contribution Plans

I Purchase all electronics except SiPMs
I SiPM boards, preamps, interfaces, backplanes, LED driver boards,

controllers, trigger boards
I Cabling and power supplies.

I These will need to be shipped to elsewhere for assembly, etc
I SiPM testing will be done at Augustana with undergraduate student

labor.
I Will have a testing station on campus that we will have used to test

other SiPMs

I BNL will need to ship the SiPMs to Augie and we will need ship them
for assembly once tested.
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Budget

I From John’s “Plan A” spreadsheet $389,496 for electronics cost
I Includes purchasing and assembly.
I Includes 5% contingency.

I 6144 SiPMs would be 37 trays of 13x13 SiPMs
I Student labor: 1 tray/day x 4 hrs/day x $11.25/hr = $1665
I Not in the budget

I Are any shipping costs part of the budget?
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Short Term

I This week: need to submit preliminary details of the budget and
requirements of Augie

I Need a name of the proposal
I Need confirmation of additions to budget

I I can make myself pretty available during the next month to work on
any part of this as necessary

I Will be at WWND Jan 6 – Jan 12, but have time to write/review.
I Need to visit BNL and/or Michigan later in January to get ready for

SiPM testing starting in late February/early March
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